
   

 Copyright Oracle Corporation, 2000. All rights reserved.  

Initiating a Project in P2 USACE Project Management Business Process Manual PROC1005 

Effective 07/23/01 Page 1 of  4 Rev 2 

 Initiating a Project/Program Response:  Sentence reworded.  
See master document in P2-LRD 

Scope 
1. This process defines initial procedures for all work to be entered Response: accepted into P2.  These 

procedures are required before a Project Manager (PM) and Project Delivery Team (PDT) can begin 
creating the project activities, establishing a schedule, and entering resource estimates.   

Policy 

ER 5-1-11[http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf] 

ER 37-1-26[http://www.usace.army.mil/inet/usace-docs/eng-regs/er37-1-26/entire.pdf] 

Responsibility 

The Project Manager (PM) is responsible for ensuring the project is established promptly in P2 
and CEFMS.  The Project Manager (PM) should verify that the project work item has been 
created. 

The P2 System Administrator (SA) is responsible for the creation of the project in P2.  

Distribution 

Project Manager (PM)* 

System Administrator (SA)* 

Ownership 

The BP/P2 Program Office is responsible for ensuring that this document is necessary, that it 
reflects actual practice, and that it supports corporate policy.
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System References 

Acronyms and Glossary[REF1001] 

PMP Development[PROC1012] 

PMP/PgMP Content[REF1018] 

Receipt of Funds[PROC1001] 

Work Acceptance[PROC1016] 

Activity Preface 

This process explains how a project will be initiated in P2, once the Response: accepted project 
has been defined as outyear/unfunded work (refer to  PMP/PgMP Content[REF1018]), or the 
U.S. Army Corps of Engineers receives or accepts new work (see  Work 
Acceptance[PROC1016]).  This involves the PM communicating to Response: accepted the 
System Administrator the Response: accepted required data needed tResponse: accepted to 
continue with the work management process  PMP Development[PROC1012]  and related 
processes in P2.   

2. Note:  At the completion of this process, the system has created a project in P2, as well as a project work 
item in CEFMS.  At this time, the Receipt of Funds[PROC1001] process needs to be evaluated. This PROC 
stipulates that the P2 input is to be completed for a new project prior to the receipt of fund (PROC1001).  
For a traditionally funded project this may be possible.  However, for a non-traditional project, funding 
may not be available to complete P2 input prior to receiving funds.  This appears to be a potential CFO 
violation.  Therefore, it is recommended that this PROC be revised to address this situation.  Response:  
Sentence reworded.  See master document. 

 

 

Project Manager (PM) 
1. Receive Work Acceptance from DPM. 

Other relevant project background information will also be provided by the DPM. 

If a new project in P2, goto task #2.  Otherwise, goto task #5. 

2. Furnish necessary info to System Administrator (SA). 

Such as appropriate template name/type, etc REF1026, REF1027, REF1030, REF1031  
Response: See master document, reworded Responsible employee needs to be part of 
that.  The “template” may be an existing project that can be used as a template and more 
completely populate the project with data. 
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Some info may come into the system from HQUSACE.   

System Administrator (SA)  
3. Select & copy appropriate project template or existing project in P2. 

4. Enter project information into quick entry setup based on information from Project Manager. 

The default status for new projects is ‘New’. 

The system interface will create project in P3e via P3e/Oracle Projects Interface.  The 
P3e/Oracle Projects interface is under development. Response: accepted 

The system interface will create project work item in CEFMS via CEFMS/P2 Interface.  The 
CEFMS/P2 Interface is under development.  Response: accepted The system interface will 
also electronically notify the PM that the project has been created in P2.    

Project Manager (PM) 
5. Determine if funds have been received. 

If  funds are received, stop and complete  Receipt of Funds[PROC1001].  Otherwisestop and 
await funding. Response: rejected will add statement to PROC 1012.Need to add If 
statement if from CW Prg and Budget. Response: rejected logic correct. 

 

6. Review project data in P2 to determine if changes or additions are necessary. 

If changes necessary, goto task #2.  Otherwise, goto task #7. 

7. Electronically acknowledge creation of project. 

End of activity. 

Goto  PMP Development[PROC1012]. 
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